

**RESOLUTION NO. 20-168**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF PANAMA CITY BEACH, FLORIDA, AND EX OFFICIO AS THE GOVERNING BODY OF THE PANAMA CITY BEACH COMMUNITY REDEVELOPMENT AGENCY, RELATING TO COMMUNITY REDEVELOPMENT WITHIN THE FRONT BEACH ROAD REDEVELOPMENT AREA; PROVIDING FOR FINDINGS; AUTHORIZING AND DIRECTING THE EXECUTION OF A NEAR TERM WORK PLAN; AND PROVIDING FOR AN EFFECTIVE DATE.**

**BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF PANAMA CITY BEACH, FLORIDA, AND EX OFFICIO AS THE GOVERNING BODY OF THE PANAMA CITY BEACH COMMUNITY REDEVELOPMENT AGENCY, AS FOLLOWS:**

**SECTION 1. AUTHORITY.** Pursuant to Article VIII, Section 29(b) of the Florida Constitution, and Sections 166.021 and 166.041, Florida Statutes, the City of Panama City Beach (the "City") has all powers of local self-government to perform municipal functions and render municipal services except when prohibited by law. Pursuant to Section 163.358, Florida Statutes, the City, acting ex officio as the Panama City Beach Community Redevelopment Agency (the "Agency"), has all the powers necessary or convenient to carry out and effectuate the purposes and provision of Part III of Chapter 163, Florida Statutes (the "Community Redevelopment Act").

**SECTION 2. FINDINGS.** It is ascertained, determined and declared as follows:

- (A) The Front Beach Road Community Redevelopment Plan contains three, long term, primary objectives:

- (1) Pedestrian, Parking and Transportation Improvements. This objective includes an enhanced and interconnected network of right of way and other infrastructure projects that focuses on improving pedestrian movement, overall parking needs along Front Beach Road, ingress/egress and evacuation routes along Front Beach Road and its major connectors, upgrading stormwater management along Front Beach Road, and undergrounding of utilities within the Redevelopment Area.
  - (2) Enhance Beach Access and Related Parking. This objective includes the enhancement of existing beach access points and the creation of new access points where warranted, and the provision of parking areas to support these access points throughout the corridor.
  - (3) Plan Funding and Financing. This objective includes the creation and maintenance of efficient, practical and equitable funding and financing to properly implement the Plan and its several projects, utilizing tax increment revenues, non-ad valorem assessment revenue, bonds, other public instruments, grants, public/private partnerships and other sources of funding.
- (B) Activities previously authorized by the City Council in accordance with the last Work Plan adopted by Resolution 19-126 on August 8, 2020, and subsequently completed to advance the first, and third and to more limited degree the second, primary objectives include:

- (1) Continue to coordinate with Gulf Power and communication companies to complete installation of remaining underground lines (if any) and removal of remaining poles and aerial lines for Front Beach Road **Segment 2**.
- (2) Begin construction of Front Beach Road **Segment 3** and Highway 79.
- (3) Continue management of Front Beach Road design and construction plans for **Segment 4.1** (Lullwater to Hills Road). Coordinate with FDOT to utilize the combined TRIP grant funding. Acquire necessary right of way and advertise final construction plans for bid. Start of construction is anticipated in FY21.
- (4) Finalize the plans and advertise the bid for the **Alf Coleman Phase 1** Project to raise the roadway out of the floodplain and install FDOT funded sidewalks.
- (5) Coordinate with future developments for CRA right-of-way partnerships, specifically, but not limited to, **Powell Adams Road** where a development is planned at the intersection of Front Beach Road.
- (6) Continue coordination with FDOT to secure right of way agreements and right of way transfers beneficial to the City. Hold a workshop with City leaders and FDOT to discuss options.
- (7) Implement a street sweeping program for completed segments of the Front Beach Road CRA projects. This will primarily extend the life of the pavement, and secondarily protect the functionality of the stormwater management system.
- (8) Manage CRA landscape maintenance contracts to include Segment 2 after 1-year maintenance period expires.
- (9) Consider beach parking opportunities to compliment beach access points to include public/private parking partnerships.

- (10) Coordinate with the Bay Town Trolley to offer transit opportunities along the completed Front Beach Road segments.
- (11) Continue exploring alternate roadway transit funding through government grants, loan programs and public/private partnerships.
- (12) Continue efforts to evaluate local economic trends and available increment revenues to develop financing options and plans, including leveraging tax increment funds to procure additional bond financing.

**SECTION 3. DIRECTION AND AUTHORITY TO EXECUTE A NEAR TERM WORK PLAN.**

- (A) The City Manager and staff under his direction, including the Program Manager and City sub-consultants, are hereby directed and authorized to budget or encumber, subject to final approval by the City Council, the available and unencumbered funds for fiscal years 2020 and 2021 necessary to undertake or carry out the following activities to advance the first, and third and to more limited degree the second primary CRA objectives, referred to as the "Near Term Work Plan:"
  - (1) Continue to coordinate with Gulf Power and the communication companies to complete the removal of remaining poles and aerial lines for Front Beach Road **Segment 2**.
  - (2) Complete the traffic analysis for the proposed roundabout at the intersection of Front Beach Road **Segment 3** and Highway 79. Finalize redesign if warranted and advertise final construction plans for bid, select a contractor and begin construction.
  - (3) Continue management of Front Beach Road design and construction plans for **Segment 4.1** (Lullwater Lake to Hills Road). Coordinate with FDOT to utilize the combined TRIP grant funding for design (\$756,000). Advertise final construction plans for bid.

- (4) Continue management of Front Beach Road design and construction plans for **Segment 4.2** (Hills Road to Hutchison Blvd).
- (5) Finalize the plans and advertise for bid the **Alf Coleman Phase I** project (PCB Parkway to Hutchison St.) to raise the roadway out of the floodplain and install FDOT funded sidewalks. Coordinate with City consultants, Hagerty Consulting, to obtain \$1.5 MM Hazardous Mitigation Grant Program (HMGP) funds.
- (6) Coordinate with future developments for CRA right-of-way partnerships, specifically, but not limited to, **Powell Adams Road** where a development is planned at the intersection of Front Beach Road.
- (7) Finalize design of the **Powell Adams Road Phase II** (south half), advertise final construction plans for bid, select a contractor and begin construction.
- (8) Manage all construction projects in the CRA to ensure compliance with the \$40 MM bond issue.
- (9) Continue coordination with FDOT to secure right of way agreements and right of way transfers beneficial to the City.
- (10) Continue efforts to implement the "Smart Lighting" initiative in future phases of the Front Beach Road CRA and explore other avenues to create a "Smart City" network within the CRA.
- (11) Implement a street sweeping program. This will extend the life of the pavement and protect the functionality of the stormwater management system.
- (12) Manage CRA landscape maintenance contracts.
- (13) Consider beach parking opportunities to compliment beach access points to include public/private parking partnerships.
- (14) Coordinate with the Bay Town Trolley to offer transit opportunities along the completed Front Beach Road segments.
- (15) Continue exploring alternate roadway transit funding through government grants, loan programs, and public/private partnerships.
- (16) Continue efforts to evaluate local economic trends and available tax increment revenues to develop financing options and plans,


including leveraging tax increment funds to procure additional bond financing.

- (B) If current funds on hand shall appear insufficient to complete the Near Term Work Plan, the City Council reserves the duty to resolve conflicting priorities.


**SECTION 4. EFFECTIVE DATE.** This Resolution shall take effect immediately upon its passage and adoption.

ADOPTED this 10<sup>th</sup> of September, 2020.

**CITY COUNCIL OF PANAMA CITY BEACH,  
FLORIDA, AND EX OFFICIO AS THE  
GOVERNING BODY OF THE PANAMA CITY  
BEACH COMMUNITY REDEVELOPMENT  
AGENCY**

  
\_\_\_\_\_  
Mayor, and Ex Officio as Chair of the Agency

ATTEST:

  
\_\_\_\_\_  
City Clerk, and Ex Officio as  
City Clerk to the Agency