

RESOLUTION 21-189

A RESOLUTION OF THE CITY OF PANAMA CITY BEACH, FLORIDA, APPROVING CHANGE ORDER #06 TO THE CITY'S AGREEMENT WITH ROYAL AMERICAN CONSTRUCTION COMPANY, INC. FOR BEACH DRIVE UTILITIES – SURF DRIVE LATERAL REPAIR IN AN AMOUNT NOT TO EXCEED \$14,545.23.

BE IT RESOLVED that the appropriate officers of the City are authorized to accept and deliver on behalf of the City that certain Change Order #06 to the Agreement between the City and Royal American Construction Co., Inc., relating to the Beach Drive Utilities for a Lateral Repair on Surf Drive, in an amount not to exceed Fourteen Thousand, Five Hundred Forty-Five Dollars and Twenty Three Cents (\$14,545.23) in substantially the form attached and presented to the Council today, draft dated June 15, 2021, with such changes, insertions or omissions as may be approved by the City Manager and whose execution shall be conclusive evidence of such approval.

THIS RESOLUTION shall be effective immediately upon passage.

PASSED in regular session this 8th day of July, 2021.

CITY OF PANAMA CITY BEACH

By: 
Mark Sheldon, Mayor

ATTEST:


Lynne Fasone, City Clerk

RESOLUTION 21-189



Royal American Construction Co., Inc.
 1002 West 23rd Street, Suite 400
 Panama City, Florida 32405
 Phone: (850) 769-8981
 Main Fax: (850) 914-8411

Change Order #06

Submitted to:
 Mark Shaeffer
 Utilities Director
 City of Panama City Beach

Date: 6/15/2021
Work to be performed at:
 Ms. Newbys Lateral Repair

Royal American Construction (RAC) proposes the following for the price shown.

Description of Work to be Performed				Total
6" SDR35 Material	1	Each	\$ 879.00	\$879.00
Asphalt Patch (8x20)	1	Ton	\$ 120.00	\$120.00
Taxes	7%			\$69.93
Labor	3	Day	\$ 1,500.00	\$4,500.00
Equipment	3	Day	\$ 1,000.00	\$3,000.00
Profit	10%			\$856.89
1.5" Overlay	27.5	Ton	\$ 173.15	\$4,761.63
Sidewalk	24	Sqft	\$ 4.75	\$114.00
Profit	5%			\$243.78
				\$14,545.23

Accepted:

 Mark Shaeffer



 Steve Summerbell, Project Manager