

RESOLUTION NO. 24-161

A RESOLUTION OF THE CITY OF PANAMA CITY BEACH, FLORIDA, AUTHORIZING ADDITIONAL CONTINGENCY FUNDS FOR CHANGE ORDERS TO THE CITY'S AGREEMENT WITH CWR CONTRACTING, INC. FOR THE CONSTRUCTION OF THE FRONT BEACH ROAD SEGMENT 3 PROJECT TO ADDRESS UNFORESEEN CIRCUMSTANCES AND UNDER CERTAIN CONDITIONS IN AN AMOUNT NOT TO EXCEED \$150,000.00.

BE IT RESOLVED by the City Council of the City of Panama City Beach that the City Manager is hereby authorized to execute and deliver on behalf of the City Change Orders to that certain Agreement between the City and CWR Contracting, Inc. for the Front Beach Road Segment 3 Project to address unforeseen conditions on the Project in a cumulative amount not to exceed One Hundred Fifty Thousand Dollars and Zero Cents (\$150,000.00) provided that any Change Order does not result in a fundamental change to the scope of the Project or the standard of materials used for such, the Finance Director confirms the contingency amount set forth herein is not exceeded, and the City Attorney has reviewed and approved the form of the Change Order.

THIS RESOLUTION shall be effective immediately upon passage.

PASSED in regular session this 25th day of July 2024.

CITY OF PANAMA CITY BEACH

By: 

Stuart Tetteimer, Mayor

ATTEST:


Lynne Fasone, City Clerk