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The 2006 HHI
Master Plan _— T

included a large T e

parking garage and

an underground

storm water along
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2015-2016
Phases | & Il
of the Master |
Plan provide
for Public
Services &
Police
Department
Facilities.

N.W. Acrial View

Panama (City Beach

unicipal Complex Master Plan
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The current space
is insufficient and
functional needs
are limited. An
additional 4,601 s.f.

2017-2019 Capital
Plan reports
$859,841 in
deficiencies
throughout the

existing 8,000 s. f | | of space would cost
Clty Hall main- Staﬁ e[ees not upwards of a
Qperatlonaalw recommend ~ million doIIars
components spendmg clo\se to $2 |

mllllon te rqurblsh
& expand fh% '
* existing &lty HaII It
has exceeded |ts‘
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Panama City Beach
City Hall Proposed

2017’s
Phase Il of
the Master
Plan offers a
new City Hall
facility to
continue to
advance the
City of
Panama City
Beach.

S.E. Acrial View

Panama (City Beach

Municipal Complex Master Plan




Panama City Beach City Hall
Proposed

City Hall at
12,601 sq. ft.
will provide an
expanded &
up-to-date
meeting hall =
and appropriate
office space for ud
present and
future needs for -
the community. « il
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Panama City Beach
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Feb12, 17  Apri6,'17 JuniB,'17  Aug 20,17 Oct22,'17 Dec24,'17 Feb25,'18 Apr29,'13 Jul01,'18 Sep02,'13 Hov04, 13 Jan06,'19  MarllQ, 19 May12, 19 Julld, 19

Task Name » Duration « Start ~ | Finish - T F 5 s M T woT F 5 5 M T w T F s 5 M T w T F s s M T W T F 3 5
4 Panama City Beach Cith Hall 490 days  Thu 08/10/17 Wed 06/26/19 ;
Panama City Beach Cith Hall
l 490 days Thu 08/10/17  Wed 06/26/19
4 Design Contract DAG 490 days Thu 08/10/17  Wed 06/26/19 Design Contract DAG
I [
Programming 45 days Thu 08/10/17  Wed 10/11/17 Programming
Design 60 days Thu 10/12/17 Wed 01/03/18 Design
Contract Documents 80 days Thu 01/04/18  Wed 04/25/18 ontract Documents
Bid Documents 30 days Thu 04/26/18  Wed 06/06/18 Bid Documents
Construction Administration 246 days Twed 07/18/18  Wed 06/26/19 Construction Administration
0 days Thu06/14/18  Thu 06/14/18
» 06/14
4 New City Hall Construction- GAC 275 days Thu 06/07/18  Wed 06/26/19 New City Hall Construction - GAC
I b
Notice to Proceed 30 days Thu 06/07/18  Wed 07/18/18 Notice to Proceed
Construct New City Hall Bul 180 days Thu07/19/18  Wed 03/27/19 Construct New City Hall Building
Maove into New City Hall 10 days Thu 03/28/19 Wed 04/10/19 Move into Mew City Hall
Demalition of Existing City Hall 10 days Thu 04/11/19  Wed 04/24/19 Demolition of Existing City :Hall

Build Parking Lot and Park Area 45 days Thu 04/25/19 Wed 06/26/19 Build Parking Lot ancf_ Park Area



